

Sprint 2 Daily Journal - SocialSpot

Date12 - 3/3/26

Garrett Read

- Tasks Completed: Repo cleanup/merge conflicts.
- Tasks to Complete: Update visual appearance of website.
- Challenges: N/A

Ethan Polster

- Tasks Completed: Scrum 1 presentation and full repository cleanup.
- Tasks to Complete: update website to be more appealing.
- Challenges: N/A

Sawyer Kent

- Tasks Completed: Sprint 1 presentation and preparation.
- Tasks to Complete: Add a logout feature for QoL.
- Challenges: N/A

Ben Korjenek

- Tasks Completed: Sprint 1 presentation, prep, planning for sprint 2
- Tasks to Complete: performance enhancements
- Challenges: N/A

Date13 - 3/4/26

Garrett Read

- Tasks Completed: Assisted in creation of an application image/icon.
- Tasks to Complete: Continue working on website appearance.
- Challenges: N/A

Sawyer Kent

- Tasks Completed: Created application image.
- Tasks to Complete: Add a logout feature.
- Challenges: Graphic design aspect.

Ethan Polster

- Tasks Completed: Made sure Cyberteam was satisfied with our code and that it didn't have any leaks.
- Tasks to Complete: Update OAuth and add sign in with mybama account.
- Challenges: N/A.

Ben Korjenek

- Tasks Completed: Security improvements, continuation on performance enhancements.
- Tasks to Complete: logout and account deletion.

- Challenges: none as of now.

Date14 - 3/5/26

Garrett Read

- Tasks Completed: Handle complete functionality of user profile image uploads.
- Tasks to Complete: Continue working on profile image handling.
- Challenges: Will have to use teammate's mac to test and write more code to do so.

Sawyer Kent

- Tasks completed: Implemented logout feature.
- Tasks to complete: Work with Garrett to implement profile image handling.
- Challenges: Linking front and backend.

Ethan Polster

- Tasks Completed: OAuth updated to run more smoothly.
- Tasks to complete: Still working on implementing the mybama aspect of signing in.
- Challenges: N/A

Ben Korjenek

- Tasks completed: App working much faster, profile images.
- Tasks to complete: better location tracking for storage, testing using live location.
- Challenges: N/A

Date15 - 3/10/26

Garrett Read

- Tasks Completed: Optimized supabase and reviewed RLS policies.
- Tasks to Complete: Live location TTL.
- Challenges: Figure out how to download to our phones.

Sawyer Kent

- Tasks completed: Added satellite map feature.
- Tasks to complete: Add a dark mode.
- Challenges: Long profile picture upload delay.

Ethan Polster

- Tasks Completed: Pulling and locating API keys and secret Keys.
- Tasks to complete: OAuth my bama login.
- Challenges: N/A

Ben Korjenek

- Tasks completed: Securing keys and map improvements.
- Tasks to complete: Adding school feature.

- Challenges: Nearby user list.

Date16 - 3/12/26

Garrett Read

- Tasks Completed: Updated project website to support soon to be completed sprint deliverables.
- Tasks to Complete: Test edge cases on profile image / editing functionality.
- Challenges: Only 50 MB of storage for the whole project on Supabase.

Sawyer Kent

- Tasks Completed: Added a dark mode feature.
- Tasks to Complete: Fix the long profile picture upload delay
- Challenges: Getting the app running on one of our phones.

Ethan Polster

- Tasks Completed: My Bama OAuth login.
- Tasks to Complete: Ensure functionality of the app.
- Challenges: N/A

Ben Korjenek

- Tasks Completed: Live location on personal device.
- Tasks to Complete: Implementing radius of nearby users, accessing your own profile in more ways.
- Challenges: Phone issues when downloading.

Date17 - 3/23/26

Garrett Read

- Tasks Completed: Update project website with links to in progress deliverables.
- Tasks to Complete: Finish and practice sprint presentation.
- Challenges: Going to be live testing soon.

Sawyer Kent

- Tasks Completed: Added application to phone for demo.
- Tasks to Complete: Work on Sprint 2 deliverables.
- Challenges: N/A

Ethan Polster

- Tasks Completed: First 3 slides of the presentation.
- Tasks to Complete: Finish the presentation and ensure grammar is correct.
- Challenges: N/A

Ben Korjenek

- Tasks Completed: Phone demo up and working.
- Tasks to Complete: Sprint 2 presentation.
- Challenges: N/A